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11400 South TIE  Committee 
Wednesday, September 9, 2009 
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•  Water service 
extension  

•  Storm drain 

•  3200 W.- 2700 W. 
graded for paving 

Work Complete in August 
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•  42 inch sewer line from 
River Front to Chapel View. 

•  Bridge structure fill. 

•  Pile driving at the Jordan 
River. 

•  700 W. 20 inch sewer line 

•  Trent Drive frontage road.  

Work Complete in August 
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•  Bridge beams and 
concrete abutments 

•  Grade and drainage for 
south bound pavement 

•  Started paving on the 
north side of 11400 
South. 

Work Complete in August 
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